
State of California Department of Transportation Page 1
06/20/09 Statement of Ongoing Contracts as of 07/03/09

07District

07-LA-1-3.4/7.2

07-LA-1-4.2/4.2

07-LA-1-4.5/6.8

07-LA-1-27.4/30.9

07-LA-1-34.4/34.4

07-LA-1-35.3/46.9

Fed Aid

HB71

HB1

HM1

HE13

HB1

HM1

Pgm Code

IN LOS ANGELES COUNTY IN LONG BEACH

AT VARIOUS LOCATIONS FROM  LAKEWOOD

BOULEVARD TO ROUTE 710

IN LOS ANGELES COUNTY IN LONG BEACH

SIGNAL HILL, AND BELLFLOWER AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LONG BEACH

AND SIGNAL HILL FROM TEMPLE AVENUE TO

MAGNOLIA AVENUE

IN LOS ANGELES COUNTY IN LOS ANGELES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN SANTA MONICA

AT MICHIGAN AVENUE

IN LOS ANGELES COUNTY IN SANTA

MONICA, LOS ANGELES AND MALIBU FROM

PALISADES BEACH ROAD TO MALIBU LAGOON

BRIDGE.

Description 

CONSTRUCT CURB RAMPS

INSTALL LEFT TURN SIGNALS

HOT MIX ASPHALT OVERLAY

WIDEN AND REALIGN ROADWAY

SIGNAL IMPROVEMENT

PLACE RUBBERIZED ASPHALT CONCRETE

Type Of Work

BELAIRE-WEST LANDSCAPE, INC

FREEWAY ELECTRIC

ALL AMERICAN ASPHALT

EXCEL PAVING COMPANY

CALIFORNIA ENGINEERING &

CONTRACTING, INC.

SECURITY PAVING COMPANY INC

Contractor

BUENA PARK, CA  90620

RIVERSIDE, CA  92504

CORONA CA 928782229

LONG BEACH, CA 90806

FOUNTAIN VALLEY, CA  92708

SUN VALLEY CA 913531489

 

 

(951)736-7600

 

 

(818)767-8418

TRAN, KELVIN

WANG, PAUL

SAAD, HUSSEIN

TRUJILLO JR., GILBERT

WANG, PAUL

RAMIN, SIXTO M

Resident
Engineer

(562)401-3333

(562)926-2537

(562)401-3333

(310)649-1821

(562)926-2537

(213)216-4406

 $99,100

 $286,281

 $829,663

 $11,487,299

 $88,720

 $6,318,127

Bid + CCOs

 $66,495

 $1,800

 $0

 $11,392,612

 $78,933

 $5,451,135

Comp To  date

 $58,495

 $1,800

 $0

 $40,379

 $0

 $0

This Month

03/02/09

02/17/09

04/02/09

05/04/05

07/11/08

12/12/07

Awarded

03/16/09

03/05/09

04/22/09

05/17/05

07/30/08

12/31/07

Approved

06/24/09

08/21/09

10/03/10

06/22/09

09/30/09

Est Comp

 78%

 17%

 0%

 0%

 100%

 79%

%Time

 67%

 1%

 0%

 0%

 89%

 96%

% Work 

 

 

 

PLANT EST

SATIS

SUSPENDED

SUSPENDED

Message

07-4S8604

07-4S7104

07-3Y5204

07-1660U4

07-4S5404

07-254304

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

P O BOX 6270

5942 ACORN STREET

P O BOX 2229

2230 LEMON AVENUE

16027 BROOKHURST STREET #G240

P O BOX 1489

11229 S WOODRUFF AVE

14620 CARMENITA ROAD

11229 S. WOODRUFF

AVE.

9100 S. SEPULVEDA

BLVD., SUITE 200

14620 CARMENITA ROAD

12975 CULVER BLVD.

DOWNEY, CA 90241

NORWALK, CA 90650

DOWNEY, CA 90241

WESTCHESTER, CA 90045

NORWALK, CA 90650

LOS ANGELES, CA 90066

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
06/20/09 Statement of Ongoing Contracts as of 07/03/09

07District

07-LA-1-47.5/62.2

07-LA-1-50.8/56.5

07-LA-2-15.0/22.8

07-LA-2-24.4/82.3

07-LA-2-25.5/29.1

07-LA-2-74.0/74.1

Fed Aid

HB1

HM1

HM1B

HA22

HA21

HA23

Pgm Code

IN LOS ANGELES COUNTY IN MALIBU AT

VARIOUS LOCATIONS FROM 0.1 MILE  WEST

OF WEBB WAY TO 0.1 MILE EAST OF

MULHOLLAND HIGHWAY

IN LOS ANGELES COUNTY IN MALIBU  FROM

LATIGO SHORE DRIVE TO GUERNSEY AVENUE

IN LOS ANGELES CO IN LOS ANGELES

GLENDALE AND LA CANADA FLINTRIDGE

FROM ROUTE 2/5 SEPARATION TO

FOOTHILL BOULEVARD

IN LOS ANGELES COUNTY IN AND NEAR LA

CANADA FLINTRIDGE FROM 0.1 KM WEST OF

ROUTE 2 AND 210 SEPARATION TO SAN

BERNARDINO COUNTY LIN

IN LOS ANGELES COUNTY IN AND NEAR LA

CANADA-FLINTRIDGE AND PASADENA AT

VARIOUS LOCATIONS FROM LA CANADA ARCH

BRIDGE TO SIDEHILL VI

IN LOS ANGELES COUNTY NEAR BIG PINES

AT 9.3 KM WEST OF BIG PINES HIGHWAY

Description 

INSTALL METAL BEAM GUARD RAIL

RUBBERIZED HOT MIX ASPHALT OVERLAY

COLD PLAN AC PAVEMENT

RESURFACE ASPHALT CONCRETE

REPLACE AND UPGRADE BRIDGE RAILING

CONSTRUCT BRIDGE

Type Of Work

DREAMBUILDER

ORTIZ ASPHALT PAVING, INC.

ALL AMERICAN ASPHALT

GRANITE CONSTRUCTION COMPANY

SOUTHLAND CONSTRUCTION

GRIFFITH COMPANY

Contractor

PLACENTIA CA 92870

COLTON, CA  92324

CORONA, CA  92878

WATSONVILLE, CA 95076

IRVINE, CA 92602

SANTA FE SPRINGS, CA 90670

(714)646-3697

 

 

 

 

 

ROBILLOS, RAMON

ROBILLOS, RAMON

SHALVIRI, ALI

MCKENZIE, DARRELL

SHALVIRI, ALI

RESLER, CAESAR

Resident
Engineer

(213)798-6008

(213)798-6008

(818)637-2506

(818)637-2506

(818)637-2506

(818)637-2506

 $333,251

 $1,486,400

 $1,023,625

 $20,990,246

 $886,360

 $2,666,486

Bid + CCOs

 $77,930

 $0

 $0

 $21,551,594

 $43,030

 $2,634,084

Comp To  date

 $15,568

 $0

 $0

 $74,874

 $43,030

 $0

This Month

10/09/08

12/18/08

04/17/09

06/22/06

12/29/08

05/14/08

Awarded

10/28/08

12/30/08

05/04/09

07/05/06

01/27/09

05/29/08

Approved

10/09/09

07/30/09

06/30/09

12/30/09

05/30/09

Est Comp

 53%

 0%

 0%

 51%

 44%

 100%

%Time

 23%

 0%

 0%

 98%

 5%

 99%

% Work 

SUSPENDED

SUSPENDED

 

 

 

 

Message

07-4S3704

07-3Y4704

07-3Y3404

07-214204

07-119734

07-4J1804

Contract 

OTS-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

1361 E GARTEN DRIVE

P.O. BOX 883

P O BOX 2229

585 WEST BEACH STREET

3943 IRVINE BLVD., NO. 40

P.O. BOX 2150

12975 W. CULVER BLVD.

12975 W. CULVER BLVD.

2090 FERN LANE

2090 FERN LANE

2090 FERN LANE

2090 FERN LANE

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

GLENDALE, CA 91208

GLENDALE, CA 91208

GLENDALE, CA 91208

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
06/20/09 Statement of Ongoing Contracts as of 07/03/09

07District

07-LA-5-1.2/9.7

07-LA-5-2.4/19.7

07-LA-5-6.8/18.4

07-LA-5-12.6/12.6

07-LA-5-13.9/19.9

07-LA-5-15.6/16.3

Fed Aid

HM3

HM3

HA42

HB4N

HM3

HB4N

Pgm Code

IN LOS ANGELES COUNTY IN LA MIRADA,

SANTA FE SPRINGS, NORWALK, DOWNEY,

MONTEBELLO, PICO RIVER AND THE CITY

OF COMMERCE

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM CARMENITA ROAD OVERCROSSING TO

NORTH BROADWAY OVERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN COMMERCE AT

NORTHBOUND ON AND OFF RAMPS TO

TELEGRAPH ROAD AND CAMFIELD AVENUE

IN LA CO IN LOS ANGELES AND CITY OF

COMMERCE AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

ON ROUTE 5 FROM MARIETTA STREET

UNDERCROSSING TO 0.3 KM SOUTH OF

LORENA STREET OVERCROSSING

Description 

TREAT BRIDGE DECK

REPLACE JOINT SEAL

CONSTRUCT LITTER REMOVAL DEVICES

MODIFY TRAFFIC SIGNAL

TREAT BRIDGE WITH METHACRYLATE

WIDEN RAMP

Type Of Work

POWELL CONSTRUCTION

HIGHLAND CONSTRUCTION, INC.

POWELL CONSTRUCTORS

UNIQUE PERFORMANCE CONSTR. INC

T & G CONSTRUCTION, INC.

POWELL CONSTRUCTORS

Contractor

FONTANA, CA 92335

ORANGE, CA  92868

FONTANA, CA 92335-3019

COSTA MESA, CA 92627

YUBA CITY, CA 95991

FONTANA, CA  92335

 

 

 

 

 

 

TAWFIK, GAMAL

JAHROMI, REZA

IZADPANAH, MOE

ALONZO, BERNARD

AZIMA, HASSAN

WANG, SIMON YEH-FU

Resident
Engineer

(562)401-3333

(562)401-3333

(323)981-1795

(562)926-2537

(323)981-1795

(213)620-2039

 $644,225

 $371,297

 $3,863,080

 $199,027

 $133,010

 $3,334,019

Bid + CCOs

 $502,572

 $298,357

 $3,124,084

 $0

 $2,313

 $1,793,994

Comp To  date

 $355,654

 $0

 $171,450

 $0

 $2,313

 $150,225

This Month

03/12/09

05/21/08

06/05/08

02/09/09

04/01/09

08/19/08

Awarded

03/30/09

06/05/08

07/02/08

03/25/09

04/20/09

09/05/08

Approved

10/01/09

06/17/09

02/28/11

09/15/09

03/22/10

Est Comp

 31%

 49%

 55%

 0%

 36%

 100%

%Time

 79%

 79%

 80%

 0%

 2%

 54%

% Work 

 

 

 

SUSPENDED

 

 

Message

07-4L5304

07-2Y6804

07-235904

07-4S2204

07-4L4704

07-217404

Contract 

  

  

ACNH-X037-(142)E

  

  

ACHS- 005-(940)E

  

  

IMX0-37 1-(2E)

  

  

G  0-0529-(0E)

  

  

--()

  

  

--()

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

8555 BANANA AVE.

133 N. PIXLEY STREET

8555 BANANA AVENUE

1931 NEWPORT BLVD, STE D

1227 BRIDGE ST. SUITE B

8555 BANANA AVE

11229 S. WOODRUFF

AVE.

11229 SOUTH WOODRUFF

AVENUE

2550 CORPORATE PLACE,

SUITE C-107

14620 CARMENITA ROAD

2550 CORPORATE PLACE,

SUITE C-107

1615 SOUTH WALL

STREET

DOWNEY, CA 90241

DOWNEY CA 90241

MONTEREY PARK, CA 91754

NORWALK, CA 90650

MONTEREY PARK, CA 91754

LOS ANGELES, CA 9015

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
06/20/09 Statement of Ongoing Contracts as of 07/03/09

07District

07-LA-5-16.9/28.7

07-LA-5-27.2/28.7

07-LA-5-28.1/28.6

07-LA-5-39.5/42.6

07-LA-5-43.0/44.5

07-LA-5-44.2/46

Fed Aid

HA22

HA42

HB311

HB5

201130

HE13

Pgm Code

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE AND BURBANK AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN GLENDALE AND

BURBANK FROM 0.1 KM NORTH OF WESTERN

AVENUE UNDERCROSSING TO  0.4 KM NORTH

OF ALAMEDA AVENUE

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM ROUTE 5/118 TO 0.2 KM SOUTH OF

ROXFORD STREET UNDERCROSSING

FIRE DAMAGE FROM THE SAYRE FIRE, IN

THE SYLMAR AND SANTA CLARITA AREA OF

THE LA-5 LA-14 & LA-210 FREEWAY

INTERCHANGES DIR'S EMERGE

IN LOS ANGELES COUNTY IN SANTA

CLARITA ON ROUTE 5 AND ON ROUTE 14

Description 

REHABILITATE PAVEMENT

CONSTRUCT LITTER REMOVAL DEVICES

PLANTING AND IRRIGATION

SOUNDWALLS CONSTRUCTION

REPAIR FIRE DAMAGE

CONSTRUCT HOV LANES AND CONNECTORS

Type Of Work

F C I CONSTRUCTORS INC

POWELL CONSTRUCTORS

P&D LANDSCAPE MANAGEMENT SERV

BALFOUR BEATTY

INFRASTRUCTURE,INC.

J. MCLOUGHLIN ENGINEERING, INC

KCM SECURITY PAVING JV

Contractor

VISTA, CA 92081-8831

FONTANA, CA  92334

ORANGE, CA 92868

FAIRFIELD, CA  94533

RANCHO CUCAMONGA, CA 91730

BLOOMINGTON, CA 92316

 

 

 

 

 

 

RESLER, CAESAR

WIDJAJA, DANIEL

AGUILAR, ANGEL

AL-JAMAL, ABDUL

MOGHADDAS, SEYED

YOUNG, FRED

Resident
Engineer

(818)637-2506

(310)478-7970

(818)637-2506

(818)364-2760

(661)257-0273

(818)364-2760

 $45,870,229

 $5,296,653

 $365,651

 $14,878,743

 $4,250,000

 $118,515,691

Bid + CCOs

 $39,881,712

 $5,052,286

 $353,493

 $0

 $2,526,599

 $40,647,586

Comp To  date

 $774,039

 $26,527

 $1,944

 $0

 $7,522

 $4,921,921

This Month

10/24/05

12/20/06

06/19/06

05/14/09

12/02/08

03/27/08

Awarded

11/05/05

01/17/07

07/06/06

06/24/09

12/02/08

05/01/08

Approved

10/31/10

05/10/10

12/04/09

12/28/09

08/23/12

Est Comp

 86%

 65%

 0%

 0%

 100%

 21%

%Time

 87%

 95%

 0%

 0%

 59%

 34%

% Work 

 

 

PLANT EST

SATIS

 

OVER RUN

 

Message

07-193104

07-2266A4

07-0510C4

07-235504

07-2X3004

07-168004

Contract 

ACIM-005 -(064)E

  

  

  

  

CMLN-6207-(046)N

--()

  

  

  

  

--()

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

  

SWPPP

2585 BUSINESS PARK DRIVE

P.O. BOX 698

999 TOWN & COUNTRY RD 4TH FL

2333 COURAGE DRIVE, SUITE C

10641 FULTON COURT

P.O. BOX867/19010 SLOVER AVE

2090 FERN LANE

1200 S. SEPULVEDA

BLVD.

2090 FERN LN

13171 TELFAIR AVENUE,

SUITE 102

25061 W. AVENUE

STANFORD, STE 70

13170 TELFAIR AVENUE,

SUITE 101

GLENDALE, CA 91208

LOS ANGELES, CA 90025

GLENDALE, CA 91208

SYLMAR, CA 91342

VALENCIA, CA 91355

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
06/20/09 Statement of Ongoing Contracts as of 07/03/09

07District

07-LA-5-46.7/47.6

07-LA-5-49.0/60

07-LA-10-5.6/8.9

07-LA-10-14.2/18.1

07-LA-10-18.3/31.3

07-LA-10-18.3/21.6

Fed Aid

HA42

HA23

HA42

HA21

HA22

HA22

Pgm Code

IN LOS ANGELES COUNTY NEAR SANTA

CLARITA AT COLTRANE AVENUE

IN LOS ANGELES COUNTY IN SANTA

CLARITA FROM CALGROVE BOULEVARD

UNDERCROSSING TO LAKE HUGHES ROAD

UNDERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND ALHAMBRA FROM 0.3 KM EAST OF

STATE STREET OVERCROSSING TO 0.2 KM

EAST OF ROUTE 10/710 SE

Description 

REPAIR DRAINAGE SYSTEM

SLAB REPLACEMENT

CONSTRUCT LITTER REMOVAL DEVICES

BRIDGE RESTORATION

REHABILITATE ROADWAY AND RAMPS

REPLACE EXISTING HOV LANES

Type Of Work

BERKELEY ENGINEERING CO., INC.

SECURITY PAVING COMPANY INC

POWELL CONSTRUCTORS

BALFOUR BEATTY

INFRASTRUCTURE,INC.

ATKINSON CONTRACTORS L P

GRIFFITH COMPANY

Contractor

BERKELEY, CA 94707

SUN VALLEY CA 913531489

FONTANA, CA 923355

CORONA, CA 92881

FOOTHILL RANCH CA 92610

SANTA FE SPRINGS, CA 90670

 

(818)767-8418

 

 

(949)855-9755

 

MOHSENZADEH, ALI

MOGHEDDAS, SEYED

TAWFIK, GAMAL

PATEL, PRAVIN

CHOU, MICHAEL

WANG, SIMON YEH-FU

Resident
Engineer

(213)792-8867

(661)257-0273

(562)401-3333

(213)620-2039

(626)339-1601

(213)620-2039

 $724,931

 $6,377,612

 $11,170,148

 $18,027,166

 $132,222,860

 $15,515,207

Bid + CCOs

 $618,781

 $6,136,527

 $10,327,496

 $16,658,797

 $4,057,586

 $7,197,864

Comp To  date

 $69,781

 $118,987

 $311,171

 $157,965

 $1,126,766

 $639,573

This Month

05/21/08

09/15/08

10/04/07

04/27/07

10/06/08

07/17/08

Awarded

06/26/08

10/01/08

10/25/07

06/04/07

10/23/08

08/06/08

Approved

07/08/09

04/30/10

01/10/10

10/21/09

02/24/12

11/20/09

Est Comp

 83%

 40%

 43%

 90%

 17%

 71%

%Time

 89%

 85%

 91%

 92%

 3%

 46%

% Work 

 

 

 

 

 

 

Message

07-4S2404

07-1X6204

07-2267A4

07-222224

07-166814

07-166824

Contract 

  

ACIM-005 -(007)E

ACIM-X037-(137)E

ACIM-X037-(134)E

ER-ACIM-(010)7

  

  

--()

IMX0-37 1-(8E)

NHP0-60 1-(2E)

--()

  

  

  

--()

--()

  

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

P.O. BOX 7069

P O BOX 1489

8555 BANANA AVE.

2012 CECILIA CIRCLE, SUITE101

27422 PORTOLA PARKWAY STE 250

12631 E.IMPERIAL HGWY,BOX2150

13171 TELFAIR AVENUE

25061 W. AVENUE

STANFORD, #70

11229 S. WOODRUFF

1615 SOUTH WALL

STREET

1041 W BADILLO, SUITE

112

1615 SOUTH WALL

STREET

SYLMAR, CA 91342

VALENCIA, CA 91355

DOWNEY, CA 92603

LOS ANGELES, CA 90015

COVINA, CA 91722

LOS ANGELES, CA 90015

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
06/20/09 Statement of Ongoing Contracts as of 07/03/09

07District

07-LA-10-18.5/21.7

07-LA-10-28.0/45.7

07-LA-10-31.2/33.4

07-LA-10-33.2/35.1

07-LA-10-/S1.3

07-LA-18-/4.5

Fed Aid

HA28

HM3

HB5

HM1

HM3

HM1

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS ON ROUTE 10S AT CESAR

CHAVEZ AVENUE OVERCROSSING AND ON

ROUTE 10 AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN EL MONTE

BALDWIN PARK WEST COVINA SAN  DIMAS

AND POMONA FROM RIO HONDO  BUSWAY TO

GARVEY AVE UNDERCROSSIN

IN LOS ANGELES COUNTY IN BALDWIN PARK

FROM ROUTE 605/10 SEPARATION TO 0.2

KM WEST OF PUENTE AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY IN BALDWIN PARK

AND WEST COVINA FROM 0.2 MILE W OF

PUENTE AVENUE UNDERCROSSINGTO 0.2

MILE E OF SUNSET AVENUE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM ROUTE 10/5

SEPARATION TO 0.1 MILE NORTH OF

MISSION ROAD ON-RAMP UN

IN LOS ANGELES COUNTY NEAR LLANO FROM

236 RD STREET EAST TO JUNCTION ROUTE

138

Description 

INSTALL CABLE RAILING

REPAIR BRIDGE DECK

CONSTRUCT HOV LANES

RUBBERIZED HOT MIX ASPHALT OVERLAY

REPLACE BRIDGE JOINT SEALS

RUBBERIZED HOT MIX ASPHALT OVERLAY

Type Of Work

BENA COMPANY

O'DONNEL CONSTRUCTION, INC.

FLATIRON WEST, INC.

ALL AMERICAN ASPHALT

SOUTHLAND CONSTRUCTION

GRANITE CONSTRUCTION CO

Contractor

TORRANCE, CA  90505

SAN DIMAS, CA 91773

SOUTH GATE, CA  90280

CORONA, CA  92878

IRVINE, CA 92602

WATSONVILLE, CA  95077

 

 

 

 

 

 

IZADPANAH, MOE

SANDOVAL, MARTIN

PATEL, JAGDISH

AZIMA, HASSAN

WANG, SIMON YEH-FU

VAZIRANI, M R

Resident
Engineer

(323)981-1795

(213)798-6063

(909)468-3605

(323)981-1795

(213)620-2039

(661)726-0148

 $127,480

 $1,437,525

 $76,522,570

 $502,000

 $110,700

 $781,885

Bid + CCOs

 $119,710

 $0

 $0

 $1,750

 $80,890

 $792,507

Comp To  date

 $0

 $0

 $0

 $1,750

 $0

 $792,507

This Month

02/11/09

03/11/09

04/30/09

02/09/09

04/24/08

12/29/08

Awarded

02/27/09

03/23/09

05/18/09

03/27/09

07/21/08

01/14/09

Approved

06/05/09

02/28/10

07/24/13

09/20/09

04/16/09

07/24/09

Est Comp

 100%

 0%

 0%

 31%

 100%

 68%

%Time

 100%

 0%

 0%

 0%

 100%

 98%

% Work 

 

 

 

 

COMPLETED

 

Message

07-4S1704

07-4L5604

07-117074

07-2Y4104

07-2M1304

07-3Y2304

Contract 

  

  

HP21-6207-(048)C

  

  

  

  

  

N620-7 04-()

  

  

  

  

  

--()

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

2785 PACIFIC COAST HWY #322E

559 W. COVINA BLVD.

11151 PALMER AVENUE

P O BOX 2229

3943 IRVINE BLVD NO 40

P O BOX 50085

2550 CORPORATE PLACE,

SUITE C-107

721 BREA CANYON ROAD,

SUITE 6

21421 GOLDEN SPRING

DRIVE

2550 CORPORATE PLACE,

SUITE C-107

1615 SOUTH WALL

STREET

45120 13TH ST W

MONTEREY PARK, CA 91754

WALNUT, CA 91789

DIAMOND BAR, CA 91789

MONTEREY PARK, CA 91754

LOS ANGELES, CA 90015

LANCASTER, CA 93534

Accepted

06/25/09

05/28/09

Location
Storm Water
Plan



State of California Department of Transportation Page 7
06/20/09 Statement of Ongoing Contracts as of 07/03/09

07District

07-LA-27-6.9/0

07-LA-27-14.8/17

07-LA-39-30.6/30.6

07-LA-47-.9/2

07-LA-47-3.5/4.5

07-LA-47-3.5/4.5

Fed Aid

HA42

HM1

HA21

HA21

HA21

HM3

Pgm Code

IN LOS ANGELES COUNTY AT GLENVIEW AT

0.2 KM NORTH OF HAPPY TRAIL

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM VALERIO STREET TO NORDHOFF

STREET

IN LOS ANGELES COUNTY NEAR FALLING

SPRINGS AT NORTH FORK SAN GABRIEL

RIVER BRIDGE

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.2 KM WEST OF HARBOR BOULEVARD

UNDERCROSSING TO 0.1 KM EAST OF FERRY

STREET UNDERCROSS

IN LOS ANGELES COUNTY IN LONG BEACH

AND LOS ANGELES FROM 0.1 MILE NORTH

OF OCEAN BOULEVARD TO 0.1 MILE SOUTH

OF ROUTE 103

LA-47 AT THE SCHUYLER-HEIM LIFT-

BRIDGE IN THE CITY OF LONG BEACH, LA

COUNTY, DIR'S EMERGENCY F.A.

Description 

RESURFACE ASPHALT CONCRETE

RUBBERIZED HOT MIX ASPHALT OVERLAY

REPLACE BRIDGE FOUNDATION

REPAIR BRIDGE DECKS

APPROACH SPAN SEISMIC RETROFIT

REINFORC BRDG RAILNG POSTS W/WELD L-

BRACKE

Type Of Work

HIGHLAND CONSTRUCTION, INC.

ALL AMERICAN ASPHALT

J. MCLAUGHLIN ENGINEERING CO.

GRIFFITH COMPANY

GRIFFITH COMPANY

GRIFFITH COMPANY

Contractor

ORANGE, CA  92868

CORONA CA 928782229

RANCHO CUCAMONGA, CA 91730

SANTA FE SPRINGS, CA 90670

SANTA FE SPRINGS, CA  90670

SANTA FE SPRINGS, CA  90670

 

(951)736-7600

 

 

 

 

CASTILLO, ELOY

RAMIN, SIXTO M

CHOU, MICHAEL

TRAN, K.

AKBARIAN, MASSOD

AKBARIAN, MASSOD

Resident
Engineer

(310)345-6275

(213)216-4406

(626)338-3430

(562)401-3333

(562)860-3085

(562)860-3085

 $526,290

 $963,269

 $2,355,509

 $7,737,291

 $2,656,770

 $410,000

Bid + CCOs

 $519,048

 $0

 $2,277,747

 $7,570,059

 $1,212,250

 $286,550

Comp To  date

 $0

 $0

 $93,671

 $6,012

 $73,195

 $0

This Month

12/11/06

01/20/09

11/08/07

10/04/07

08/19/08

06/10/08

Awarded

01/03/07

02/09/09

12/03/07

11/05/07

09/04/08

06/18/08

Approved

09/14/07

06/16/10

06/30/09

12/31/09

05/22/09

Est Comp

 100%

 0%

 0%

 24%

 81%

 100%

%Time

 100%

 0%

 0%

 98%

 46%

 100%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

07-4S3504

07-2Y4904

07-231204

07-224804

07-265004

07-2X1704

Contract 

  

  

ACST-P039-(020)E

ACNH-P047-(008)E

  

  

  

  

  P0-39 0-(0E)

--()

  

  

  

  

--()

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

  

133 N. PIXLEY STREET

P O BOX 2229

10641 FULTON CT

P.O. BOX 2150

P.O. BOX 2150

P.O. BOX 2150

9100 S. SEPULVEDA

BLVD., SUITE 200

12975 CULVER BLVD

12901 E. RAMONA BLVD.

SUITE H

11229 S. WOODRUFF

AVE.

17912 CRUSAKER

AVENUE, SUITE 101

17912 CRUSADER

AVENUE, SUITE 101

LOS ANGELES, CA 90045

LOS ANGELES, CA 90066

IRWINDALE, CA 91076

DOWNEY, CA 90241

CERRITOS, CA 90703

CERRITOS, CA 90703

Accepted

06/22/09

Location
Storm Water
Plan



State of California Department of Transportation Page 8
06/20/09 Statement of Ongoing Contracts as of 07/03/09

07District

07-LA-47-4.6/4.6

07-LA-47-/2.1

07-LA-57-3.8/0

07-LA-60-11.8/23.3

07-LA-60-/30.5

07-LA-71-/2

Fed Aid

HA42

HM2

HM4

HB5   HB5

  HB311

HB1

HM3

Pgm Code

IN LOS ANGELES CO.IN LOS ANGELES AT

HENRY FORD AVENUE OFF RAMP.

IN LOS ANGELES COUNTY IN LOS  ANGELES

ON ROUTE 47 AND ON ROUTE 110

IN LA COUNTY IN DIAMOND BAR AT 0.7

MILES SOUTH OF ROUTE 57/60 SEPARATION

IN LOS ANGELES COUNTY AT HACIENDA

HEIGHTS AND ROWLAND HEIGHTS AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM BOYLE STREET

UNDERCROSSING TO 0.3 KM WEST OF

RESERVOIR STREET UNDERCROSSING

IN LOS ANGELES COUNTY IN SAN DIMAS

AND POMONA FROM ROUTE 10/71

SEPARATION TO VALLEY BOULEVARD

UNDERCROSSING

Description 

IMPROVE DRAINAGE SYSTEM.

RESTORE PLANTING

REPLACE OVERHEAD SIGN BRIDGE

CONSTRUCT HOV LANE AND SOUNDWALLS

PLACE ASPHALT CONCRETE

TREAT BRIDGE WITH DECK METHACRYLATE

Type Of Work

AUTOBAHN CONSTRUCTION INC

NATURES IMAGE INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION

SKANSKA USA CIVIL WEST CALIF

PETERSON CHASE GENERAL

ENGINEERING

POWELL CONSTRUCTORS

Contractor

SANTA ANA, CA  92711

LAKE FOREST, CA  92630

IRVINE, CA 92614

RIVERSIDE, CA 92509

IRVINE, CA 92614-5706

FONTANA, CA 92335

 

 

 

 

 

 

GALLARDO, SAM

TRAN, KELVIN

SANDOVAL, MARTAIN

BASHOURA, YANINA

SANDOVAL, MARTIN

DOUGHLY, JOE

Resident
Engineer

(310)609-0264

(562)401-3333

(909)594-3720

(909)594-3739

(909)594-9311

(909)594-9311

 $236,596

 $133,969

 $554,860

 $117,189,694

 $6,854,126

 $287,744

Bid + CCOs

 $258,805

 $14,634

 $1,350

 $83,847,582

 $2,897,322

 $0

Comp To  date

 $0

 $2,283

 $1,350

 $1,678,264

 $468,164

 $0

This Month

01/06/09

02/17/09

03/16/09

03/13/07

07/11/08

04/20/09

Awarded

01/21/09

03/09/09

03/27/09

04/18/07

07/23/08

05/07/09

Approved

06/11/09

03/24/10

09/15/09

12/30/10

11/30/09

09/14/09

Est Comp

 100%

 23%

 54%

 85%

 61%

 0%

%Time

 100%

 11%

 0%

 72%

 42%

 0%

% Work 

 

 

 

 

 

 

Message

07-4S2304

07-3Y5004

07-2Y9104

07-1294V4

07-243904

07-4L8004

Contract 

  

  

  

ACNH-P060-(130)E

ACST-P060-(134)E

  

  

  

  

LN62-07 0-(0E)

G P0-60 1-(4E)

  

  

  

  

--()

--()

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

WPCP

P O BOX 11238

20472 CRESCENT BAY DR., #102

1792 KAISER AVE.

1995 AGUA MANSA ROAD

1792 KAISER AVENUE

8555 BANANA AVE.

18730 S WILMINGTON

AVE SUITE 103

11229 S WOODRUFF AVE

721 BREA CANYON RD.,

STE. 6

721 BREA CANYON ROAD

#6

721 BREA CANYON ROAD,

#6

721 BREA CANYON ROAD,

SUITE 6

RANCHO DOMINGUEZ, CA

90220

DOWNEY, CA 90241

WALNUT, CA 91789

WALNUT, CA 91789

WALNUT, CA 91789

WALNUT, CA 91789

Accepted

06/22/09

Location
Storm Water
Plan
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06/20/09 Statement of Ongoing Contracts as of 07/03/09

07District

07-LA-72-5.5/6.7

07-LA-90-1.0/3.1

07-LA-91-9.8/9.9

07-LA-91-9.8/10

07-LA-91-10.6/13.4

07-LA-91-11.5/12.5

Fed Aid

HB4N

HM3

SHA421

HA21

20.10

201.13

SHA42T

Pgm Code

IN LOS ANGELES COUNTY IN WHITTER AT

VARIOUS LOCATIONS FROM O.1 MILE EAST

OF BROADWAY TO 0.3 MI ES WEST OF

ESPERANZA AVENUE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND CULVER CITY AT VARIOUS LOCATIONS

FROM BALLONA CREEK TO  HANNUM AVENUE

UNDERCROSSING

BRIDGE CORROSION AT COLLEGE OVERHEAD

(53-2234) AND ACACIA AVE U/C (53-

2371) ON LA 91 IN THE CITY OF COMPTON

 DIR'S ORDER EMERGENCY

IN LOS ANGELES COUNTY IN COMPTON AT

ACACIA AVENUE UNDERCROSSING AND AT

COLLEGE OVERHEAD

LA-91 FR SANTA FE AV TO N.LONG BEACH

OH INCLUDING LA-91/710 INTERCHANGE

REPAIRING DAMAGE  DIR'S EMERGENCY

F.A. CONTRACT

EB LA-91 CONNECTOR RAMP TO NB LA-710

DIRECTLY UNDERNEATH STRUCTURE (53-

2142) CARRYING THE WB LANES OF THE

LA-91 DIR'S ORDER EMERGE

Description 

UPGRADE TRAFFIC SIGNALS & LIGHTING

TREAT BRIDGE DECK WITH METHACRYLATE

REPAIR CORRODED BRIDGE COLUMNS

REPAIR EROSION AND SPALLS

REPAIR DAMAGE TO

ROADWAY,MBGR,IRR.LIGHT

REPAIR FIRE DAMAGE OF PVMNT &

DRAINAGE SYS

Type Of Work

PRO TECH ENGINEERING, CO.

CC MYERS, INC.

CHUMO CONSTRUCTION

PK CONSTRUCTION

ORTIZ ENTERPRISES, INC.

FLATIRON CORPORATION

Contractor

CORONA DEL MAR, CA 92625

RANCHO CORDOVA, CA

957412948

BALDWIN PARK, CA  91706

ALTA DENA, CA 91001

IRVINE, CA 92618

SAN MARCOS, CA 92078

 

 

 

 

 

 

ALONZO, BERNARD

SAYKALI, ZARIF

WANG, MIKE

WANG, MIKE

WANG, MIKE

AKBARIAN, MASSOD

Resident
Engineer

(562)926-2537

(310)345-6274

(562)401-3333

(562)401-3333

(562)401-3333

(562)590-3085

 $266,468

 $396,989

 $945,000

 $438,590

 $585,000

 $1,985,000

Bid + CCOs

 $0

 $0

 $153,095

 $235,686

 $398,603

 $0

Comp To  date

 $0

 $0

 $153,095

 $0

 $0

 $0

This Month

04/13/09

04/29/09

03/23/09

04/06/06

12/31/08

06/14/09

Awarded

05/28/09

05/15/09

03/23/09

04/18/06

01/07/09

06/14/09

Approved

10/02/09

12/31/09

05/15/09

04/16/09

09/08/09

Est Comp

 0%

 0%

 19%

 100%

 100%

 0%

%Time

 0%

 0%

 16%

 54%

 68%

 0%

% Work 

 

 

 

OVER RUN

OVER RUN

 

Message

07-4H3304

07-4L8604

07-2X2204

07-1Y6504

07-2X3204

07-2X5304

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

  

WPCP

  

  

3525 E. COAST HWY., # 325

P.O. BOX 2948

14425 JOANBRIDGE STREET

2126 N. FAIR OAKS

6 CUSHING, SUITE 200

1770 LA COSTA MEADOWS

14620 CARMENITA ROAD

4802 ALLA ROAD

11229 S WOODRUFF

AVENUE

11229 S. WOODRUFF

AVENUE

11229 SOUTH WOODRUFF

AVENUE

17912 CRUSADER AVE.,

SUITE 101

NORWALK, CA 90650

LOS ANGELES, CA 90066

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY, CA 90241

CERRITOS, CA 90703

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 10
06/20/09 Statement of Ongoing Contracts as of 07/03/09

07District

07-LA-91-15.4/20.5

07-LA-91-17.8/18.8

07-LA-101-2.6/2.6

07-LA-101-14.4/0

07-LA-101-16.9/16.9

07-LA-103-.1/.9

Fed Aid

HM1A

HA25

HB4N

HB312

HB1

HM3

Pgm Code

IN LOS ANGELES COUNTY IN BELLFLOWER

CERRITOS AND ARTESIA FROM ARDMORE AVE

UNDERCROSSING TO CARMENITA ROAD

OVERCROSSING.

IN LOS ANGELES COUNTY IN ARTESIA AND

CERRITOS FROM 0.4 KM WEST OF PIONEER

BOULEVARD UNDERCROSSING TO 0.2 KM

EAST OF NORWALK BOULEV

IN LOS ANGELES CO IN LOS ANGELES AT

0.1 MILE SOUTH OF BONNIE BRAE STREET

OVERCROSSING.

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT NAGLE AVENUE

IN LOS ANGELES COUNTY IN LOS ANGELES

AT NORTHBOUND ROUTE 101 TO NORTHBOUND

ROUTE 405 CONNECTOR

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT UNION PACIFIC OVERHEAD AND AT

ANAHEIM STREET OVERHEAD

Description 

COLD PLANE/RHMA-G OVERLAY

PLANTING AND IRRIGATION

INSTALL OVERHEAD SIGN STRUCTURE

CONSTRUCT SOUNDWALL

INSTALL METAL BEAM GUARD RAIL

CLEAN AND TREAT BRIDGE DECK

Type Of Work

R.J. NOBLE COMPANY

ACCU CONSTRUCTION

TDS ENGINEERING

LH ENGINEERING CO INC

DREAMBUILDER

J MCLOUGHLIN ENGINEERING CO

INC

Contractor

ORANGE, CA 92865

PERRIS, CA 92570

WESTLAKE, CA 91361

ANAHEIM, CA  92801

PLACENTIA CA 92870

RANCHO CUCAMONGA, CA  91730

 

 

 

 

(714)646-3697

 

JAHROMI, REZA

WANG, MIKE

IZADPANAH, MOE

ABUMUHOR, ISSAM

TRAN, KELVIN

Resident
Engineer

(562)401-3333

(562)401-3333

(323)981-1795

(818)788-3303

 

(562)401-3333

 $252,869

 $2,277,076

 $151,579

 $1,015,853

 $170,061

 $350,366

Bid + CCOs

 $0

 $2,228,686

 $0

 $622,734

 $0

 $139,359

Comp To  date

 $0

 $3,200

 $0

 $248,414

 $0

 $139,359

This Month

03/16/09

01/05/06

03/12/09

01/05/09

06/16/09

01/06/09

Awarded

03/27/09

01/23/06

03/25/09

02/09/09

07/02/09

01/21/09

Approved

08/03/09

03/15/10

12/09/09

06/30/09

Est Comp

 0%

 0%

 0%

 19%

 0%

 96%

%Time

 0%

 0%

 0%

 61%

 0%

 40%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

07-2Y4604

07-180004

07-4T0004

07-4K1504

07-4T1704

07-4L9304

Contract 

  

ACNH-P091-(125)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

P.O. BOX 620

23135 BETTY ROAD

1014 S. WESTLAKE BLD.STE14136

708 N VALLEY ST NO Q

1361 E GARTEN DRIVE

10641 FULTON COURT

11229 S. WOODRUFF

AVE.

11229 S. WOODRUFF

AVENUE

2550 CORPORATE PLACE,

SUITE C-107

5160 HASKELL AVENUE

11229 S WOODRUFF AVE

DOWNEY, CA 90241

DOWNEY, CA 90241

MONTEREY PARK, CA 91754

ENCINO, CA 91436

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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06/20/09 Statement of Ongoing Contracts as of 07/03/09

07District

07-LA-103-1.8/2.3

07-LA-105-.7/.9

07-LA-105-4.1/4.1

07-LA-105-5.7/5.7

07-LA-105-8.4/15.8

07-LA-110-.9/21.5

Fed Aid

HA42

HE13

HA42

HA23

HM3

HM3

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND LONG BEACH AT VARIOUS LOCATIONS

FROM I STREET TO ROUTE 1/103

SEPARATION

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM JUNCTION ROUTE 1 TO 0.1 KM WEST

OF NASH STREET

IN LOS ANGELES COUNTY IN HAWTHORNE AT

DOMINGUEZ CHANNEL.

IN LOS ANGELES COUNTY AT ATHENS AT

0.1 MI WEST OF WESTERN AVENUE

IN LOS ANGELES COUNTY AT VARIOUS BR

IDGE LOCATIONS FROM STANFORD AVENUE

UNDERCROSSING TO E105-19/105

CONNECTOR OVERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM ROUTE 110/47

SEPARATION TO VENICE BOULEVARD

UNDERCROSSING

Description 

INSTALL DRAINAGE FACILITIES

WIDEN OFF RAMP

SLOPE PAVING.

CONSTRUCT RETAINING WALL

REPLACE SPALL,AND JOINT SEALS

REPLACE JOINT SEALS

Type Of Work

HIGHLAND CONSTRUCTION, INC.

BEADOR CONSTRUCTION  COMPNAY,

INC.

BELAIRE-WEST LANDSCAPE INC

SLATER INC.

J MCLOUGHLIN ENGINEERING CO

INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

ORANGE, CA 92868

CORONA, CA 92883

BUENA PARK, CA  90622-6270

FONTANA, CA 92334-0759

RANCHO CUCAMONGA, CA  91730

IRVINE CA 926145706

 

 

 

 

 

(949)252-0441

JAHROMI, R.

GALLARDO, SAMUEL

TRAN, KELVIN

NJOYA, DAVID

TRAN, KELVIN

NJOYA, DAVID

Resident
Engineer

(562)401-3333

(310)609-0264

(562)401-3333

(310)609-0264

(562)401-3333

(310)609-0264

 $560,847

 $9,718,560

 $298,060

 $178,807

 $159,118

 $545,737

Bid + CCOs

 $596,559

 $7,153,056

 $40,159

 $0

 $140,843

 $564,551

Comp To  date

 $1,440

 $1,031,322

 $10,326

 $0

 $0

 $0

This Month

05/09/08

06/24/08

12/10/08

05/20/09

12/29/08

05/02/08

Awarded

05/21/08

07/10/08

01/05/09

06/04/09

01/16/09

05/21/08

Approved

10/02/09

02/28/10

07/20/09

11/25/09

06/02/09

06/05/09

Est Comp

 78%

 56%

 80%

 0%

 91%

 100%

%Time

 100%

 73%

 15%

 0%

 89%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

07-4C0604

07-178504

07-4S7204

07-250104

07-4L9404

07-4L9504

Contract 

  

DPM-6207-(044)N

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

WPCP

5133 N. PIXLEY STREET

26320 LESTER CIRCLE

P O BOX 6270

P.O. BOX 759

10641 FULTON COURT

1792 KAISER AVENUE

11229 SOUTH WOODRUFF

AVE.

18730 S. WILMINGTON

AVE., SUITE 103

11229 S WOODRUFF AVE

18730 S. WILMINGTON

AVE., SUITE 103

11229 S WOODRUFF AVE

18730 S. WILMINGTON

AVE., SUITE 103

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

Accepted

06/17/09

Location
Storm Water
Plan
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06/20/09 Statement of Ongoing Contracts as of 07/03/09

07District

07-LA-110-10.3/23.8

07-LA-110-11.5/14.2

07-LA-110-21.4/23.6

07-LA-110-22.5/23.8

07-LA-110-24.5/25.5

07-LA-118-2.4/5.9

Fed Aid

HM3

HM1

HM3

HB4N

HB1

HM1A

Pgm Code

IN LOS ANGELES COUNTY IN AND NEAR LOS

ANGELES AT VARIOUS LOCATIONS FROM

168TH STREET UNDERCROSSING TO BEAUDRY

AVENUE UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 149TH STREET  OVERCROSSING TO

111TH PLACE OVERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM 0.1 MILE

NORTH OF VENICE BOULEVARD

UNDERCROSSSING TO TEMPLE STREET

IN LOS ANGELES CO IN LOS ANGELES AT

VARIOUS LOCATIONS FROM 8TH STREET

UNDERCROSSING TO 0.1 MI SO. OF TEMPLE

STREET UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM 0.3 KM SOUTH OF STADIUM WAY

OVERCROSSING TO 0.4 KM SOUTH OF ROUTE

110 AND 5 SEPARATION

IN LOS ANGELES COUNTY, IN LOS ANGEL

ES FROM .06 PM EAST OF CANOGA AVENU

UNDERCROSSING TO 0.15 PM EAST OF

RESEDA BOULEVARD OVERCROS

Description 

REPAIR BRIDGE JOINT SEALS

REPLACE SLABS AND SEAL JOINTS

CLEAN AND TREAT BRIDGE DECK

REMOVE AND REPLACE OVERHEAD SIGNS.

INSTALL OVERHEAD SIGNS AND RESTRIPE

RAC OVERLAY RAMPS

Type Of Work

T & G CONSTRUCTION, INC.

J MC LOUGHLIN ENGINEERING CO

INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

PETERSON CHASE

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

ORTIZ ASPHALT, INC.

Contractor

YUBA CITY, CA 95991

RANCHO CUCAMONGA CA 91730

IRVINE, CA  92614-5706

IRVINE, CA  92614

IRVINE, CA 92614

COLTON, CA  92324

 

(909)944-1037

 

 

 

 

NJOYA, DAVID

HUSSAIN, MUSTAFA

WANG, SIMON YEH-FU

PATEL, PRAVIN

MCKENZIE, DARRELL

ABUMUHOR, ISSAM

Resident
Engineer

(310)609-0264

(424)202-8056

(213)620-2039

(213)620-2039

(818)637-2506

(818)788-3303

 $169,100

 $3,142,162

 $245,659

 $127,970

 $2,595,174

 $499,534

Bid + CCOs

 $120,900

 $2,506,041

 $56,578

 $0

 $2,613,182

 $0

Comp To  date

 $50,955

 $120,909

 $19,229

 $0

 $9,795

 $0

This Month

03/13/09

05/02/08

02/02/09

03/11/09

11/14/05

01/12/09

Awarded

03/27/09

05/21/08

02/13/09

03/23/09

11/23/05

01/27/09

Approved

07/30/09

09/08/09

08/18/09

06/23/09

07/30/09

11/19/09

Est Comp

 78%

 84%

 47%

 0%

 57%

 0%

%Time

 71%

 78%

 23%

 0%

 96%

 0%

% Work 

 

 

 

 

 

 

Message

07-4E1804

07-3Y2104

07-4L9604

07-4L7904

07-243504

07-2Y5904

Contract 

  

  

  

  

ACST-S110-(010)E

  

  

  

  

  

G S1-10 0-(0E)

  

  

  

  

  

--()

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

1227 BRIDGE STREET, SUITE B

10641 FULTON COURT

1792 KAISER AVENUE

1792 KAISER AVE

1792 KAISER AVENUE

P.O. BOX 883

18730 S. WILMINGTON

AVE., SUITE 103

1200 S. SEPULVEDA

BLVD.

1615 SOUTH WALL

STREET

1615 SOUTH WALL

STREET

2090 FERN LANE

5160 HASKELL AVENUE

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90025

LOS ANGELES, CA 90015

LOS ANGELES, CA 90015

GLENDALE, CA 91208

ENCINO, CA 91436

Accepted

Location
Storm Water
Plan
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06/20/09 Statement of Ongoing Contracts as of 07/03/09

07District

07-LA-126-/5.6

07-LA-134-1.9/2.3

07-LA-134-5.9/8.6

07-LA-134-11.5/13

07-LA-134-/1

07-LA-138-43.4/46.7

Fed Aid

HM1B

HE11

HA25

HA25

HM1A

HM1

Pgm Code

IN LOS ANGELES COUNTY FROM VENTRURA

COUNTY LINE TO 0.6 MI WEST OF ROUTE

5/126 SEPARATION.

IN LOS ANGELES COUNTY IN BURBANK AND

LOS ANGELES FROM 0.5 KM WEST OF PASS

AVENUE OVERCROSSING TO 0.2 KM EAST OF

OLIVE AVENUE OVERC

IN LOS ANGELES COUNTY IN GLENDALE

FROM SAN FERNANDO ROAD  UNDERCROSSING

TO SINCLAIR AVENUE UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES

AND PASADENA FROM 0.3 KM WEST OF

FIGUEROA STREET UNDERCROSSING TO

ORANGE GROVE BOULEVARD OVER

IN LOS ANGELES COUNTY IN BURBANK AT

VARIOUS LOCATIONS FROM ROUTE  134/170

SEPARATION TO 0.2 KM EAST OF CAHUENGA

BOULEVARD

IN LOS ANGELES COUNTY IN AND NEAR

LANCASTER AND PALMDALE ON ROUTE 14

FROM ROUTE 14/138 SEPARATION TO

AVENUE D

Description 

SLURRY SEAL

MODIFY INTERCHANGE AND ON RAMP

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

RESURFACE RAMPS

GRIND EXITIG CONCRETE PAVEMENT

Type Of Work

VALLEY SLURRY SEAL COMPANY

GRIFFITH COMPANY

BELAIRE-WEST LANDSCAPE, INC

P&D CONSULTANTS, INC.

ORTIZ ASPHALT PAVING INC

GRANITE CONSTRUCTION COMPANY

Contractor

WEST SACRAMENTO, CA  95798

SANTA FE SPRINGS, CA 90670

BUENA PARK, CA. 90622

ORANGE, CA.  92868

COLTON CA 92324

WATSONVILLE CA 95077

 

 

 

 

(909)386-1200

(831)724-1011

AJAMAL, ABDUL

SIMON WANG

RESLER, CAESAR

AGUILAR, ANGEL

MOGHADDA, SEYED (SYD)

TIEU, FRED

Resident
Engineer

(805)797-1348

(213)620-2039

(818)637-2506

(818)637-2514

(661)257-0273

(661)726-0148

 $892,201

 $30,238,116

 $2,293,110

 $1,345,171

 $194,238

 $3,687,060

Bid + CCOs

 $347,090

 $15,320,757

 $2,004,169

 $1,312,880

 $54,775

 $0

Comp To  date

 $0

 $284,192

 $11,200

 $2,727

 $37,876

 $0

This Month

03/25/09

02/23/07

08/07/07

12/01/05

04/14/08

04/24/09

Awarded

04/10/09

03/12/07

09/10/07

12/09/05

04/28/08

05/12/09

Approved

08/14/09

11/15/10

10/26/11

09/25/09

07/20/09

Est Comp

 19%

 78%

 0%

 16%

 27%

 0%

%Time

 39%

 51%

 0%

 97%

 28%

 0%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

07-3Y2804

07-188504

07-182704

07-182604

07-2Y8504

07-3Y4904

Contract 

  

  

  

ACNH-P134-(033)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

P.O. BOX 981330

P.O. BOX 2150

P.O.BOX 6270

999 TOWN & COUNTRY RD. 4TH FL

P O BOX 883

P O BOX 50085

13171 TELFAIR AVENUE,

SUITE 101

1615 SOUTH WALL

STREET

2090 FERN LN.

2090 FERN LANE

25061 W AVENUE

STANDFORD #70

45120 13TH ST W

SYLMAR, CA 91342

LOS ANGELES, CA 90015

GLENDALE, CA. 91208

GLENDALE, CA 91208

VALENCIA, CA 91355

LANCASTER, CA 93534

Accepted

Location
Storm Water
Plan
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06/20/09 Statement of Ongoing Contracts as of 07/03/09

07District

07-LA-138-47.8/49

07-LA-138-51.9/52.5

07-LA-138-56.2/57.2

07-LA-138-60.0/60.4

07-LA-138-69.3/75

07-LA-210-19.8/23.3

Fed Aid

HB1

HE13

HE13

HB4N

HM1B

HA22

Pgm Code

IN LOS ANGELES COUNTY IN PALMDALE

FROM 0.1 KM WEST OF 45TH STREET TO

0.4 KM NORTH OF AVENUE R

IN LOS ANGELES COUNTY IN LITTLEROCK

FROM 60TH STREET EAST TO 1.6 KM EAST

OF 60TH STREET EAST

IN LOS ANGELES COUNTY AT LITTLEROCK

FROM 96TH STREET EAST TO 106TH STREET

EAST

IN LOS ANGELES COUNTY AT PEARBLOSSOM

FROM 129TH STREET EAST TO 133RD

STREET EAST

IN LOS ANGELES COUNTY IN PALMDALE

FROM ROUTE 138/18 JUNCTION TO SAN

BERNARDINO COUNTY LINE

IN LOS ANGELES COUNTY IN LA CANADA

FLINTRIDGE AND PASADENA FROM ROUTE

2/210 SEPARATION TO LINCOLN AVENUE

UNDERCROSSING

Description 

RECONSTRUCT INTERSECTION

WIDEN CONVENTIONAL HIGHWAY

WIDEN CONVENTIONAL HIGHWAY

INSTALL SIGNAL AND LIGHTING

APPLY ASPHALT RUBBER SEAL COAT

REPLACE SLABS

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

CALIFORNIA ENGINEERING AND

CONTRACTING INC

MANHOLE ADJUSTING CONTRACTORS

INC

ALL AMERICAN ASPHALT

Contractor

WATSONVILLE, CA  95077

WATSONVILLE CA 95077

WATSONVILLE, CA 95077

FOUNTAIN VALLEY CA 92708

PICO RIVERA, CA  90660

CORONA, CA  92878

 

(831)724-1011

 

(714)708-3544

 

 

CARRANZA, ALVARO

HARTANTO, HIN

HIN HARTANTO

MANNAA, HASSAN

VAZIRANI, M R

KWAN, KIN

Resident
Engineer

(661)726-0148

 

(661)726-0148

(818)364-2760

(661)726-0148

(818)637-2506

 $6,745,710

 $4,622,573

 $5,224,722

 $204,302

 $589,601

 $613,935

Bid + CCOs

 $6,314,117

 $4,332,693

 $5,179,723

 $179,402

 $0

 $3,775

Comp To  date

 $0

 $81,498

 $79,196

 $17,340

 $0

 $0

This Month

01/15/08

06/10/08

03/03/08

06/26/08

02/23/09

02/09/09

Awarded

01/28/08

06/20/08

03/18/08

07/25/08

03/05/09

02/27/09

Approved

05/28/10

07/30/09

08/30/09

06/30/09

12/30/09

Est Comp

 89%

 98%

 84%

 83%

 0%

 0%

%Time

 94%

 95%

 98%

 88%

 0%

 1%

% Work 

 

 

 

SUSPENDED

 

 

Message

07-239614

07-127214

07-127234

07-4S2704

07-3Y2704

07-4S9004

Contract 

ACST-P138-(042)E

  

  

  

  

  

G P1-38 0-(2E)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

WPCP

P O BOX 50085

P O BOX 50085

P.O. BOX 50085

16027 BROOKHURST ST SUITE G24

9500 BEVERLY RD

P O BOX 2229

45120 13TH ST W

45120 13TH STREET

WEST

45120 13TH STREET

WEST

13171 TELFAIR AVENUE

45120 13TH ST W

2090 FERN LANE

LANCASTER, CA 93534

LANCASTER, CA 93534

LANCASTER, CA 93534

SYLMAR, CA 91342

LANCASTER, CA 9354

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan
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06/20/09 Statement of Ongoing Contracts as of 07/03/09

07District

07-LA-210-29.5/30.7

07-LA-210-32.8/46.3

07-LA-210-33.3/46.8

07-LA-210-40.6/42.1

07-LA-210-46.2/49.3

07-LA-210-48.9/49.3

Fed Aid

HB311

HA21

HB4N

HB311

HE14

HB311

Pgm Code

IN LOS ANGELES COUNTY IN AND NEAR

ARCADIA FROM ROUTE 210/164 SEPARATION

TO 0.1 KM WEST OF  BALDWIN AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY VARIOUS BRIDG E

LOCATIONS FROM HUNTINGTON DRIVE

UNDERCROSSING TO SAN DIMAS AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN GLENDORA

FROM CITRUS AVENUE OVERCROSSING TO

GLENDORA AVENUE UNDERCROSSING

IN AND NEAR LAVERNE AND CLAREMONT

FROM SAN DIMAS CANYON ROAD TO 0.2

MILES WEST OF TOWNE AVENUE

IN LOS ANGELES COUNTY IN LA VERNE AND

CLAREMONT FROM 1.3 KM EAST OF FRUIT

STREET OVERCROSSING TO LIVE OAK WASH

Description 

CONSTRUCT SOUNDWALLS

BRIDGE PRESERVATION

CLOSED CIRCUIT TELEVISION SYSTEM

CONSTRUCT SOUND WALL

PLANTING AND IRRIGATION

CONSTRUCT SOUND BERM

Type Of Work

DIABLO CONTRACTORS INC

CAROLINO CONSTRUCTION

CORPORATION

BEADOR CONSTRUCTION COMPANY

INC

O DONNELL CONSTRUCTION INC

DIVERSIFIED LANDSCAPE CO.

LT. ENGINEERING 27601 FORBES

RD., STE #54 LAGUNA NIGUEL, CA

92677

Contractor

SAN RAMON, CA 94583

NATIONAL CITY, CA 91950

CORONA, CA 92883

SAN DIMAS CA 917732911

WINCHESTER, CA 92596

 

 

 

(909)394-4510

 

 

RESLER, CAESAR

RESLER, CAESAR

YUE, WARREN

KAROUT, REDA

KAROUT, REDA

RAJ PUNJABI

Resident
Engineer

(818)637-2506

(818)637-2506

(626)338-3430

(626)338-3430

(626)338-3430

(626)339-1601

 $7,026,848

 $550,000

 $10,624,977

 $8,512,499

 $1,519,820

 $539,588

Bid + CCOs

 $4,849,566

 $178,642

 $9,054,722

 $7,637,203

 $1,451,233

 $499,749

Comp To  date

 $487,876

 $178,642

 $94,554

 $269,967

 $1,380

 $1,829

This Month

01/22/08

02/23/09

07/06/07

11/20/07

08/02/05

02/13/08

Awarded

02/05/08

03/13/09

07/31/07

12/18/07

08/11/05

03/12/08

Approved

01/31/10

09/01/09

12/08/09

08/12/10

08/18/09

09/04/09

Est Comp

 63%

 53%

 78%

 90%

 96%

 85%

%Time

 69%

 32%

 85%

 90%

 95%

 95%

% Work 

 

 

 

 

 

 

Message

07-228104

07-4L9904

07-129934

07-231404

07-172174

07-242704

Contract 

  

  

ACIM-210 -(791)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

7 CROW CANYON COURT SUITE 100

3035 EAST 8TH STREET

26320 LESTER CIRCLE

559 W COVINA BLVD

33801 WASHINGTON ST.

2090 FERN LANE

2090 FERN LANE

12901 RAMONA BLVD.

SUITE H

12901 RAMONA BLVD.

STE H

12901 RAMONA BLVD. #H

1041 W. BADILLO ST.

SUITE 112

GLENDALE, CA 91208

GLENDALE, CA 91226

IRWINDALE, CA 91706

IRWINDALE, CA 91706

IRWINDALE, CA 91706

COVINA, CA 1722

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 16
06/20/09 Statement of Ongoing Contracts as of 07/03/09

07District

07-LA-210-49.3/52.1

07-LA-210-/44

07-LA-210-/6

07-LA-213-.3/1

07-LA-213-3.4/8

07-LA-213-5.7/5.7

Fed Aid

HE14

HB1

HM1B

HB1

HM1

HB4N

Pgm Code

IN LOS ANGELES COUNTY IN CLAREMONT

FROM THOMPSON CREEK BRIDGE TO SAN

BERNARDINO COUNTY LINE

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS ON ROUTE 57 AND ON  ROUTE

210

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM ROUTE 5/210 SEPARATION TO ROUTE

118/210 SEPARATION

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 19TH STREET TO 9TH  STREET

IN LOS ANGELES COUNTY IN RANCHO

VERDES LOS ANGELES LOMITA AND

TORRANCE FROM AVENIDA APPRENDA TO

CARSON STREET

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT LOMITA BOULEVARD AND  WESTERN

AVENUE

Description 

PLANTING AND IRRIGATION

CONSTRUCT METAL BEAM GUARD RAIL

REPLACE CONCRETE PAVEMENT

INSTALL METAL BEAM GUARD RAIL

MICROSURFACING EXITING ROADWAY

INSTALL TRAFFIC SIGNAL

Type Of Work

DIVERSIFIED LANDSCAPE CO

J FLETCHER CREAMER AND SON INC

J MC LOUGHLIN ENGINEERING CO.

INC.

AUTOBAHN CONSTRUCTION INC

INTERMOUNTAIN SLURRY SEAL INC

PETERSON CHASE ENGINEERING

CONSTRUCTION, INC.

Contractor

WINCHESTER, CA 92596

SYLMAR CA 91342

RANCHO CUCAMONGA, CA  91730

SANTA ANA CA 92711

WATSONVILLE CA 95077

IRVINE, CA 92614

 

(818)367-9748

 

(714)769-7025

(831)724-1011

 

KAROUT, REDA

KAROUT, REDA

CHAVEZ, EFRAIM

ROBILLOS, RAMON

SAAD, HUSSEIN

WANG, PAUL

Resident
Engineer

(626)338-3430

(626)339-1601

(818)364-2760

(213)798-6008

(562)401-3333

(562)926-2537

 $1,763,256

 $4,515,369

 $1,704,284

 $240,459

 $793,688

 $506,114

Bid + CCOs

 $1,730,890

 $2,788,052

 $1,361,061

 $248,635

 $4,250

 $514,175

Comp To  date

 $1,680

 $553,088

 $180,416

 $0

 $0

 $0

This Month

07/13/05

06/02/08

02/11/09

10/31/08

04/01/09

02/08/08

Awarded

07/28/05

06/24/08

03/05/09

11/10/08

04/15/09

02/27/08

Approved

07/03/09

09/28/09

07/27/09

05/05/09

12/25/09

06/09/09

Est Comp

 99%

 71%

 69%

 100%

 14%

 100%

%Time

 97%

 61%

 79%

 100%

 1%

 100%

% Work 

 

 

 

COMPLETED

 

COMPLETED

Message

07-1264F4

07-243304

07-3Y3904

07-4S6704

07-3Y4304

07-4S2104

Contract 

  

ACST-X037-(139)E

  

OTS-    -(   )

  

  

  

G X0-37 1-(9E)

  

--()

  

  

  

--()

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

33801 WASHINGTON ST.

12874 SAN FERNANDO ROAD

10641 FULTON COURT

P O BOX 11238

P O BOX 50085

1792 KAISER AVENUE

12901 RAMONA BLVD.

#11

1041 BADILLO, SUITE

112

13171 TELFAIR AVE.,

SUITE 101

12975 W CULVER BLVD

11229 S. WOODRUFF

AVE.

14620 CARMENITA RD.

IRWINDALE, CA 91706

COVINA, CA 91722

SYLMAR, CA 91342

LOS ANGELES, CA 90034

DOWNEY, CA 90241

NORWALK, CA 90650

Accepted

06/18/09

06/17/09

Location
Storm Water
Plan



State of California Department of Transportation Page 17
06/20/09 Statement of Ongoing Contracts as of 07/03/09

07District

07-LA-213-7.9/0

07-LA-405-13.3/14.7

07-LA-405-25.9/29.5

07-LA-405-39.0/39

07-LA-405-40.1/46.2

07-LA-405-/12.6

Fed Aid

HB1

HM1B

HB5

SHA42T

HA25

HA22

Pgm Code

IN LOS ANGELES COUNTY IN TORRANCE LOS

ANGELES AT WESTERN AVENUE CARSON

STREET

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND TORRANCE FROM VERMONT AVENUE UC

TO 0.2 MILE SOUTH OF VAN NESS AVENUE

UNDERCROSSING.

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

NB 405 TRANSITION TO BOTH NB & SB 101

BRIDGE NO. 53-741G, IN THE SHERMAN

OAKS AREA  DIR'S EMERGENCY F.A.

CONTRACT

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.2 KM SOUTH OF  BURBANK

BOULEVARD OVERCROSSING TO DEVONSHIRE

STREET UNDERCROSSING

IN LOS ANGELES COUNTY IN LONG BEACH,

CARSON AND SIGNAL HILL FROM LOS

ANGELES AND ORANGE COUNTY LINE TO

ROUTE 405 AND 110 SEPARATIO

Description 

INSTALL TRAFFIC SIGNAL AND LIGHTING

COLD PLANE AND RHMA OVERLAY

CONSTRUCT HOV LANES

REPAIR FAILED APPROACH SLABS & FILL

SLOPE

PLANTING AND IRRIGATION

SLAB REPLACEMENT AND GRINDING

Type Of Work

FREEWAY ELECTRIC

ALL AMERICAN ASPHALT

BALFOUR BEATTY CONSTR. INC.

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

A C C U CONSTRUCTION

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

RIVERSIDE, CA 92513-7745

CORONA, CA  92878

INGLEWOOD, CA  91792

IRVINE, CA 92614

PERRIS CA 92570

IRVINE, CA 92614-5706

 

 

 

 

(951)675-8200

 

WANG, PAUL

NJOYA, DAVID

VENTOCILLA, JOSE

EID, EMILE

PATEL, JAGDISH

ZAWISTOWSKI, TOM

Resident
Engineer

(562)926-2537

(310)609-0264

(310)410-9862

(818)788-3303

(818)788-3303

(562)401-3333

 $168,168

 $1,042,000

 $121,520,931

 $735,000

 $2,498,988

 $14,177,015

Bid + CCOs

 $0

 $850,039

 $116,480,413

 $0

 $2,329,182

 $13,595,700

Comp To  date

 $0

 $0

 $704,332

 $0

 $0

 $64,969

This Month

04/27/09

12/23/08

09/28/04

03/27/09

11/01/06

11/10/05

Awarded

05/28/09

01/12/09

10/06/04

03/27/09

12/01/06

11/23/05

Approved

08/31/09

08/01/09

03/27/10

05/07/09

09/30/09

Est Comp

 0%

 59%

 100%

 0%

 100%

 82%

%Time

 0%

 82%

 95%

 0%

 100%

 93%

% Work 

SUSPENDED

 

 

 

PLANT EST

SATIS

 

Message

07-4S7904

07-3Y2604

07-1178U4

07-2X3504

07-218304

07-244404

Contract 

  

  

ACNH-405 -(048)N

  

ACIM-405 -(055)E

ACIM-405 -(929)E

  

  

  40-5 30-(8NS)T

  

--()

--()

  

  

6207- 034-()

  

  

  

WPCP

WPCP

SWPPP

  

SWPPP

WPCP

P.O. BOX 7745

P O BOX 2229

419 SOUTH HINDRY AVE., STE C

1792 KAISER AVE.

23135 BETTY ROAD

1792 KAISER AVE.

14620 CARMENITA ROAD

18730 S WILMINGTON

AVE STE 103

5160 HASKELL AVENUE

5160 HASKELL AVENUE

11229 S. WOODRUFF

AVE.

NORWALK, CA 90650

RANCHO DOMINGUEZ, CA

90220

ENCINO, CA 91436

ENCINO, CA 91436

DOWNEY, CA 90241

Accepted

05/26/09

Location
Storm Water
Plan
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06/20/09 Statement of Ongoing Contracts as of 07/03/09

07District

07-LA-405-/48.6

07-LA-605-.3/9.9

07-LA-605-11.2/25.8

07-LA-605-15.6/25.1

07-LA-710-9.4/18.4

07-LA-710-16.1/18.4

Fed Aid

HB1

HM3

HM3

HM1B

HA22

HA22

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM SAN GABRIEL RIVER

BRIDGE TO ROUTE 405/5 SEPARATION

IN LOS ANGELES COUNTY IN LONG BEACH

LAKEWOOD CERRITOS NORWALK DOWNEY &

SATA FE SPRING FROM SPRING STREET

OVERCROSSING TO DAVENRICH

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN INDUSTRY

PICO RIVERA BALDWIN PARK AND

IRWINDALE FROM ROSE HILLS OVERHEAD TO

SANTA FE FLOOD BASIN BRIDGE

IN LOS ANGELES COUNTY IN LONG BEACH

CARSON, COMPTON, PARAMOUNT, LYNWOOD

AND SOUTH GATE AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LYNWOOD AND

SOUTH GATE FROM 0.7 KM NORTH OF ROUTE

710/105 SEPARATION TO FIRESTONE

BOULEVARD OVERCROSSING

Description 

INSTALL METAL BEAM GUARD RAIL

TREAT BRIDGE WITH METHACRYLATE

TREAT BRIDGE DECKS

CONCRETE  SLAB REPLACEMENT REPAIR

REHABILITATE ROADWAY

PLACE RUBBERIZED HOT MIX ASPHALT

Type Of Work

PETERSON CHASE GENERAL

POWELL CONSTRUCTORS

TRUESDELL CORPORATION

ALL AMERICAN ASPHALT

ATKINSON CONSTRUCTION L.P.

SULLY MILLER CONTRACTING

COMPANY

Contractor

IRVINE, CA 92614-5706

FONTANA, CA 92335

TEMPE, AZ  85282

CORONA CA 928782229

FOOTHILL RANCH, CA 92610

ANAHEIM CA 92801

 

 

 

(951)736-7600

 

(714)578-9600

NJOYA, DAVID

JAHROMI, REZA

HUSSAIN, MUSTAFA

KAROUT, REDA

MOUSSA, NAZEM

SAAD, HUSSEIN

Resident
Engineer

(310)609-0264

(562)401-3333

(310)478-7970

(626)339-1601

(562)860-3085

(562)401-3333

 $6,161,110

 $454,148

 $613,608

 $695,471

 $147,928,617

 $29,882,754

Bid + CCOs

 $4,748,369

 $4,000

 $436,843

 $0

 $96,041,130

 $282,251

Comp To  date

 $112,448

 $4,000

 $62,180

 $0

 $9,640,336

 $0

This Month

02/28/08

04/16/09

01/27/09

04/08/09

05/31/07

08/19/08

Awarded

03/12/08

05/04/09

02/13/09

04/24/09

07/05/07

09/16/08

Approved

09/01/09

11/06/09

07/20/09

11/05/09

12/17/12

12/03/11

Est Comp

 84%

 18%

 76%

 0%

 29%

 8%

%Time

 77%

 1%

 70%

 0%

 65%

 1%

% Work 

 

 

 

 

 

 

Message

07-243604

07-2Y7304

07-2Y7404

07-3Y2404

07-183114

07-259904

Contract 

ACIM-X037-(140)E

  

  

  

ACNH-710 -(786)N

  

  X0-37 1-(0E)

  

  

  

--()

  

--()

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

1792 KAISER AVE

8555 BANANA AVENUE

1310 W 23RD STREET

P O BOX 2229

27422 PORTOLA PKWY., STE 250

1100 E ORANGETHORPE SUITE 200

18730 S WILMINGTON

AVE STE #103

11229 S. WOODRUFF

AVE.

1200 S SEPULVEDA BLVD

1041 W BADILLO, STE

112

17912 CRUSADER AVE.,

SUITE 101

11229 S. WOODRUFF

AVE.

RANCHO DOMINGUEZ, CA

90220

DOWNEY, CA 90241

LOS ANGELES, CA 90025

COVINA, CA 91722

CERRITOS, CA 90703

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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06/20/09 Statement of Ongoing Contracts as of 07/03/09

07District

07-LA-710-18.2/26.5

07-LA-710-21.9/21.9

07-LA-5707-/0

07-VEN-1-9.8/14.2

07-VEN-1-12.8/21.5

07-VEN-23-3.5/11.4

Fed Aid

HM1A

HA42

HA12

HM1

HM3

HE13

Pgm Code

IN LOS ANGELES COUNTY,AT VARIOUS

LOCATIONS FROM 0.2KM SOUTH OF

FIRESTONE BOULEVARD OVERCROSSING TO

ROUTE 710/10 SEPARATION.

IN LOS ANGELES COUNTY AT VERNON AT

ATLANTIC BOULEVARD UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES

AT SILVERLAKE  MAINTENANCE STATION

IN VENTURA COUNTY IN VENTURA FROM

CARYL ROAD TO 0.9 MILE SOUTH OF

PLEASANT VALLEY ROAD OVERCROSSING

IN VENTURA COUNTY IN VENTURA AND

OXNARD FROM HUENEME ROAD

UNDERCROSSING TO VENTURA OVERHEAD

IN VENTURA COUNTY IN THOUSAND OAKS

AND MOORPARK FROM THOUSAND OAKS

BOULEVARD UNDERCROSSING TO NEW LOS

ANGELES AVENUE UNDERCROSSIN

Description 

COLD PLANE AC PAVEMENT AND RHMA

CONSTRUCT SLOPE PAVING

RECONSTRUCT MAINTENANCE STATION

APPLY SLURRY SEAL

TREAT BRIDGE DECK

WIDEN ROADWAY AND SOUND WALL

Type Of Work

ORTIZ ASPHALT PAVING

O'DONNEL CONSTRUCTION, INC.

MEPCO SERVICES INC

VALLEY SLURRY SEAL COMPANY

DEBRUIN CONSTRUCTION INC

SECURITY PAVING COMPANY INC

Contractor

COLTON, CA 92324

SAN DIMAS, CA 91773-2911

DOWNEY  CA 90241

WEST SACRAMENTO, CA  95798

FRENCH CAMP CA 95231

SUN VALLEY CA 913531489

 

 

(562)803-9499

 

 

(818)767-8418

WANG, MIKE

GALLARDO, SAM

AZIMA, HASSAN

CASTILLO, ELOY

DIPSIA, MIKE

EID, EMILE

Resident
Engineer

(562)401-3333

(310)609-0264

(323)981-1795

(310)345-6275

(805)375-9247

(805)375-9247

 $859,385

 $136,950

 $4,868,938

 $815,207

 $225,962

 $63,078,784

Bid + CCOs

 $771,777

 $0

 $4,629,579

 $795,540

 $222,434

 $61,450,192

Comp To  date

 $753,049

 $0

 $0

 $73,347

 $0

 $55,720

This Month

12/03/08

04/16/09

12/02/05

03/16/09

02/13/09

04/04/06

Awarded

12/18/08

04/28/09

12/21/05

04/10/09

02/24/09

04/17/06

Approved

07/03/09

09/02/09

05/30/09

08/17/09

05/04/09

09/30/10

Est Comp

 87%

 0%

 100%

 46%

 100%

 0%

%Time

 90%

 0%

 95%

 94%

 100%

 0%

% Work 

 

SUSPENDED

OVER RUN

 

COMPLETED

PLANT EST

SATIS

Message

07-2Y4804

07-4S9904

07-201604

07-3Y4804

07-2Y8104

07-115454

Contract 

  

  

  

  

  

HP21-6207-(036)L

  

  

  

  

  

 620-7 03-()

  

  

  

  

  

--()

WPCP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

P.O. BOX 883

559 W. COVINA BLVD.

9634 WASHBURN ROAD UNIT B

P.O. BOX 981330

P O BOX 1355

P O BOX 1489

11229 SOUTH WOODRUFF

AVENUE

18730 S. WILMINGTON

AVE., SUITE 103

2550 CORPORATE PLACE,

SUITE C-107

12975 W. CULVER BLVD

1525 RANCH CONEJO

BLVD., SUITE 102

1525 RANCHO CONEJO

BLVD. SUITE 102

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

MONTEREY PARK, CA. 91754

LOS ANGELES, CA 90066

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

06/02/09

Location
Storm Water
Plan
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07District

07-VEN-23-20.7/21.1

07-VEN-33-7.8/8

07-VEN-33-16.3/22.1

07-VEN-33-24.8/26.9

07-VEN-33-32.5/48.4

07-VEN-33-42.0/48.5

Fed Aid

201130

HA-23

HM2

HM2

HM2

HM1A

Pgm Code

CLEAR STORM DEBRIS FROM BENEATH 2

VEN-23 BRIDGES (BRIDGE #52-11 &

BRIDGE #53-424 SECTIONS OF GRIMES

CREEK CHANNEL DIR'S EMERGENCY 

IN VENTURE COUNTY, VENTURA 33 FROM PM

7.8 NORTHEAST TO PM 8.0, BOARDER OF

THE OAK VIEW VILLAGE.  DIR'S

EMERGENCY F.A. CONTRACT

IN VENTURA COUNTY NEAR OJAI AT

VARIOUS LOCATIONS FROM 0.1 MILE

NORTH OF MATILIJA ROAD SOUTH TO 2.7

MILES NORTH OF BEAR CREEK BRID

IN VENTURA COUNTY NEAR OJAI AT

VARIOUS LOCATION FROM 0.2 MILE SOUTH

OF SESPE RIVER ROAD TO 1.9 MILES

NORTH OF SESPE RIVER ROAD

IN VENTURA COUNTY NEAR OJAI AT

VARIOUS LOCATIONS FROM 5 MI SOUTH OF

GODWIN CANYON BRIDGE TO0.1 MI SOUTH

OF LOCKWOOD VALLEY ROAD

IN VENTURA COUNTY NEAR OJAI FROM 0.7

MILE SOUTH OF PINE MOUNTAIN  ROAD TO

LOCKWOOD VALLEY ROAD

Description 

CLEAR STORM DEBRIS TO MAINTAIN

CHANNEL FLO

STABILIZE & REPAIR A STORM DAMAGED

ROADWAY

INSTALL DRAINAGE FACILITIES

CLEAN AND INSTALL CULVERTS

CLEAN AND INSTALL CULVERTS

RUBBERIZED HOT MIX ASPHALT OVERLAY

Type Of Work

ALLIANCE CONSTRUCTION, INC

C.A. RASMUSSEN, INC. VALENCIA

COMMERCE CENTER

RSB GROUP INC

SUMMER CONSTRUCTION INC

ELEVATION GENERAL ENGINEERING

CONTRACTORS INC

GRANITE CONSTRUCTION COMPANY

Contractor

OXNARD, CA 93033

VALENCIA, CA  91355-4171

LAKE FOREST CA 92630

SANTA PAULA CA 93061

SANTA MARIA CA 93455

WATSONVILLE CA 950775085

 

 

(949)454-1999

(805)933-9364

(805)922-4366

(831)724-1011

BOBBA, PRASAD

DORRI, MIKE

BOBBA, PRASAD

DIPSIA, MIKE

DIPSIA, MIKE

BOBBA, PRASAD

Resident
Engineer

(805)732-8004

(805)480-4928

(805)732-8004

(805)375-9247

(805)375-9247

(805)732-8004

 $235,000

 $5,985,000

 $124,950

 $127,791

 $235,499

 $994,697

Bid + CCOs

 $135,035

 $5,902,915

 $0

 $1,199

 $82,900

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $77,300

 $0

This Month

01/26/08

02/14/05

01/21/09

01/08/09

02/09/09

02/02/09

Awarded

01/28/08

02/14/05

02/09/09

02/24/09

03/03/09

02/17/09

Approved

05/25/09

04/10/08

10/30/09

07/31/09

07/15/09

08/01/09

Est Comp

 40%

 100%

 0%

 28%

 32%

 0%

%Time

 57%

 100%

 0%

 1%

 34%

 0%

% Work 

SUSPENDED

 

SUSPENDED

 

 

SUSPENDED

Message

07-1X8904

07-4K6304

07-3Y0804

07-3Y0704

07-3Y1304

07-2Y6404

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

2245 STATHAM BLVD

28548 LIVINGSTON AVENUE

22600 G LAMBERT STREET NO 140

PO BOX 30

2333 A STREET

P O BOX 50085

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD #102

1525 RANSHO CONEJO

BLVD., #102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-33-52.4/57.3

07-VEN-33-/31

07-VEN-34-13.6/17.6

07-VEN-101-22.0/23.7

07-VEN-101-30.9/0

07-VEN-118-18.2/32.6

Fed Aid

HM2

HM3

HM1A

HA21

HM3

HE13

Pgm Code

IN VENTURA COUNTY NEAR OJAI AT

VARIOUS LOCATIONS FROM 3.9 MILES

NORTH OF LOCKWOOD VALLEY ROAD TO 0.5

MILE SOUTH OF COUNTY LIMIT

IN VENTURA COUNTY IN AND NEAR VENTURA

FROM RTE 33/101 SEPARATION TO SAN

ANTONIO CREEK AND NEAR OJAI AT SESPE

CREEK

IN VENTURA COUNTY IN AND NEAR

CAMARILLO FROM DAILY DRIVE TO ROUTE

118

IN VENTURA COUNTY IN OXNARD AND

VENTURA AT VARIOUS LOCATIONS

IN VENTURA AT VENTURA RIVER BRIDGE

#52-0241L/R

VEN 118 18.2/32.6 HWY WIDENING AND

ITS FEATURES (SIMI VALLEY-TAPO CANY

ON ROAD TO LOS ANGLES COUNTY LINE -

WIDEN FR 6 TO 8 LANES WI

Description 

CLEAN CULVERT AND REPAIR HEADWALL

CLEAN AND TREAT BRIDGE DECK

COLD PLANE AND RHMA G OVERLAY

PLANTING AND IRRIGATION

REPAIR CONCRETE AT PIER.

WIDEN HIGHWAY

Type Of Work

V A P CONSTRUCTION INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

SECURITY PAVING COMPANY INC

P & D LANDSCAPE MANAGEMENT

SERVICES

C.L. CONCRETE CONSTRUCTORS,INC

C.A. RASMUSSEN, INC. VALENCIA

COMMERCE CENTER 28548

LIVINGSTON AVENUE VALENCIA, CA

91355-4171

Contractor

LA MIRADA CA 90638

IRVINE CA 926145706

SUN VALLEY CA 913521489

ORANGE, CA  92868

SYLMAR, CA  91342

(714)253-3270

(949)252-0441

(818)767-8418

 

 

 

DIPSIA, MICHAEL

DISPIA, MIKE

DIPSIA, MIKE

CASTILLO, ELOY

TOUTOUNCHIAN, MOHAMMAD

Resident
Engineer

(805)375-9247

(805)375-9247

 

(805)375-9247

(310)345-6275

(805)480-4928

 $130,021

 $215,786

 $1,072,500

 $1,847,727

 $84,397

 $48,999,954

Bid + CCOs

 $104,048

 $3,750

 $0

 $1,503,356

 $39,070

 $48,227,595

Comp To  date

 $103,098

 $0

 $0

 $8,504

 $39,070

 $382,883

This Month

02/05/09

02/04/09

06/16/09

09/06/07

02/23/09

02/22/07

Awarded

02/27/09

02/18/09

07/02/09

09/21/07

04/21/09

03/15/07

Approved

07/01/09

08/10/09

06/20/12

09/24/09

10/16/09

Est Comp

 56%

 0%

 0%

 0%

 27%

 86%

%Time

 76%

 2%

 0%

 0%

 46%

 98%

% Work 

 

SUSPENDED

 

PLANT EST

SATIS

 

 

Message

07-3Y0904

07-4M5604

07-2Y6304

07-234204

07-4E1704

07-116794

Contract 

  

  

SARR-P034-(004)E

  

  

  

  

  

  P0-34 0-(4E)

  

  

  

  

  

--()

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

16129 PEPPERTREE LANE

1792 KAISER AVENUE

P O BOX 1489

999 TOWN AND COUNDTRY ROAD

14746 COBALT STREET

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BOULEVARD, SUITE 102

12957 WEST CULVER

BLVD.

1525 RANCHO CONEJO

BLVD., SUITE 103

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

LOS ANGELES, CA 90066

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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06/20/09 Statement of Ongoing Contracts as of 07/03/09

07District

07-VEN-118-18.4/0

07-VEN-118-21.8/21.8

07-VEN-118-32.0/33

07-VEN-118-32.0/32.5

07-VEN-126-19.2/34

07-VEN-150-9.6/9.6

Fed Aid

HA22

HA23

TEA1

HE11

20.10

HA21

Pgm Code

IN VENTURA COUNTY IN MOORPARK AT

ARROYO SIMI BRIDGE

IN VENTURA COUNTY IN SIMI VALLEY AT

0.1 MILE WEST OF ALAMOS CANYON ROAD

UNDERCROSSING

IN VENTURA COUNTY IN SIMI VALLEY AT

0.9 KM WEST OF ROCKY PEAK ROAD OC AND

FROM 0.3 KM WEST OF ROCKY PEAK OC TO

ROCKY PEAK ROAD OC

IN VENTURA COUNTY IN SIMI VALLEY AT

FROM 0.6 KM WEST OF ROCKY PEAK ROAD

OVERCROSSING TO ROCKY PEAK ROAD

OVERCROSSING

REMOVE DEBRIS TO RESTORE STORM-

DRAINAGE FIRE-BURNED UPSTREAM

WATERSHED THREATENS TO OVERTOP BRIDGE

& HIGHWAY WITH DEBRIS DIR'S EME

IN VENTURA COUNTY NEAR RANCHO SANTA

ANA AT COYOTE CREEK BRIDGE

Description 

POLYESTER CONCRETE OVERLAY

REPAIR CULVERT

INSTALL CHAIN LINK FENCE

CONSTRUCT RAMPS

REMOVE DEBRIS AND RESTORE TO FULL

CAPACITY

UPGRADE BRIDGE RAILS

Type Of Work

O DONNELL CONSTRUCTION INC

NYE AND NELSON INC

C A RASMUSSEN INC

NYE AND NELSON, INC.

UNION ENGINEERING COMPANY, INC

NCCI, INC.

Contractor

SAN DIMAS CA 917732911

VENTURA CA 93003

VALENCIA CA 91355

VENTURA, CA  93003

VENTURA, CA 93002

PARAMOUNT, CA 90723

(909)394-4510

(805)654-1682

(661)367-9040

 

 

 

IRA, ALFRED

ARROYO, HECTOR

TOUTOUNCHIAN, MOHAMMAD

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

IRA, ALFRED

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

 $196,855

 $1,427,150

 $177,456

 $3,266,987

 $985,000

 $2,053,522

Bid + CCOs

 $191,715

 $0

 $174,202

 $797,676

 $749,489

 $1,980,052

Comp To  date

 $0

 $0

 $1,875

 $187,107

 $0

 $120,394

This Month

06/04/07

09/29/08

11/19/07

09/29/08

11/02/07

01/23/08

Awarded

06/20/07

10/22/08

12/14/07

10/23/08

11/02/07

02/07/08

Approved

11/01/07

11/30/09

07/15/09

09/10/09

04/30/09

05/20/10

Est Comp

 100%

 0%

 0%

 46%

 100%

 100%

%Time

 100%

 0%

 0%

 24%

 76%

 92%

% Work 

 

SUSPENDED

PLANT EST

SATIS

 

OVER RUN

 

Message

07-1P3804

07-1X3104

07-246904

07-223804

07-1X8704

07-1189A4

Contract 

  

ER-4129-(004)E

ACST-P118-(057)E

  

  

  

  

--()

  P1-18 0-(7E)

  

  

  

  

  

--()

  

  

  

WPCP

SWPPP

WPCP

SWPPP

  

SWPPP

559 W COVINA BLVD

1860 EASTMAN AVENUE NO 108

28548 LIVINGSTON AVENUE

1860 EASTMAN AVENUE, NO. 108

3658 N VENTURA AVE.

P.O. BOX 1422

1525 RANCHO CONEJO

BLVD. SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD.

1525 RANCHO CONEJO

BLVD., SUITE 103

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

 $28,955,436 $731,128,153 $1,241,136,474

07-VEN-150-18.8/18.8

07-VEN-150-20.5/31

07-VEN-150-28.5/28.5

Fed Aid

HA21

HA23

HA21

Pgm Code

IN VENTURA COUNTY IN OJAI AT SAN

ANTONIO CREEK BRIDGE

IN VENTURA COUNTY NEAR OJAI AT

VARIOUS LOCATIONS FROM 0.9 KM EAST OF

REEVES ROAD TO 0.2 KM NORTH OF

RAFFERTY RANCH ROAD

IN VENTURA COUNTY NEAR SULPHUR

SPRINGS AT SISAR CREEK BRIDGE AND

SANTA PAULA CREEK BRIDGE

Description 

REPLACE BRIDGE

REPAIR SLOPE

WIDEN BRIDGE AND UPGRADE RAILING

Type Of Work

CA RASSMUSSEN, INC.

RSB GROUP INC

C A RASMUSSEN, INC.

Contractor

VALENCIA, CA 91355

LAKE FOREST CA 92630

VALENCIA, CA 91355-4171

 

(949)454-1999

 

IRA, ALFRED

ARROYO, HECTOR

IRA, ALFRED

Resident
Engineer

(805)804-4928

(805)480-4928

(805)804-4928

 $3,538,283

 $943,895

 $2,964,366

Bid + CCOs

 $1,608,304

 $784,380

 $2,909,565

Comp To  date

 $204,675

 $77,450

 $24,015

This Month

08/11/08

09/15/08

01/18/08

Awarded

08/15/08

10/06/08

02/06/08

Approved

05/21/11

06/24/09

04/27/10

Est Comp

 52%

 98%

 0%

%Time

 45%

 81%

 0%

% Work 

 

 

PLANT EST

SATIS

Message

07-1189G4

07-4L4304

07-1189F4

Contract 

ACST-P150-(025)E

ACST-4130-(004)E

ACST-P150-(024)E

  P1-50 0-(5E)

  41-30 0-(4E)

  P1-50 0-(4E)

--()

--()

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

WPCP

SWPPP

28548 LIVINGSTON AVENUE

22600 G LAMBERT ST SUITE 1405

28548 LIVINGSTON AVE.

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD. SUITE 103

THOUSAND OAKS, CA 9130

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan



07-4S8604

07-4S7104

07-3Y5204

07-1660U4

07-4S5404

07-254304

07-4S3704

07-3Y4704

07-3Y3404

07-214204

07-4J1804

07-119734

07-4L5304

07-2Y6804

07-235904

07-4S2204

07-4L4704

07-217404

07-193104

07-2266A4

07-0510C4

07-235504

Contract

07-LA-1-3.4/7.2

07-LA-1-4.2/4.2

07-LA-1-4.5/6.8

07-LA-1-27.4/30.9

07-LA-1-34.4/34.4

07-LA-1-35.3/46.9

07-LA-1-47.5/62.2

07-LA-1-50.8/56.5

07-LA-2-15.0/22.8

07-LA-2-24.4/82.3

07-LA-2-74.0/74.1

07-LA-2-25.5/29.1

07-LA-5-1.2/9.7

07-LA-5-2.4/19.7

07-LA-5-6.8/18.4

07-LA-5-12.6/12.6

07-LA-5-13.9/19.9

07-LA-5-15.6/16.3

07-LA-5-16.9/28.7

07-LA-5-27.2/28.7

07-LA-5-28.1/28.6

07-LA-5-39.5/42.6

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4
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07-2X3004

07-1X6204

07-168004

07-4S2404

07-2267A4

07-222224

07-166814

07-166824

07-4S1704

07-4L5604

07-117074

07-2Y4104

07-2M1304

07-3Y2304

07-4S3504

07-2Y4904

07-231204

07-224804

07-265004

07-2X1704

07-4S2304

07-3Y5004

Contract

07-LA-5-43.0/44.5

07-LA-5-49.0/60

07-LA-5-44.2/46

07-LA-5-46.7/47.6

07-LA-10-5.6/8.9

07-LA-10-14.2/18.1

07-LA-10-18.3/31.3

07-LA-10-18.3/21.6

07-LA-10-18.5/21.7

07-LA-10-28.0/45.7

07-LA-10-31.2/33.4

07-LA-10-33.2/35.1

07-LA-10-/S1.3

07-LA-18-/4.5

07-LA-27-6.9/0

07-LA-27-14.8/17

07-LA-39-30.6/30.6

07-LA-47-.9/2

07-LA-47-3.5/4.5

07-LA-47-3.5/4.5

07-LA-47-4.6/4.6

07-LA-47-/2.1

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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07-2Y9104

07-1294V4

07-243904

07-4L8004

07-4H3304

07-4L8604

07-2X2204

07-1Y6504

07-2X3204

07-2X5304

07-180004

07-2Y4604

07-4T0004

07-4K1504

07-4T1704

07-4L9304

07-4C0604

07-250104

07-178504

07-4S7204

07-4L9404

07-4E1804

Contract

07-LA-57-3.8/0

07-LA-60-11.8/23.3

07-LA-60-/30.5

07-LA-71-/2

07-LA-72-5.5/6.7

07-LA-90-1.0/3.1

07-LA-91-9.8/9.9

07-LA-91-9.8/10

07-LA-91-10.6/13.4

07-LA-91-11.5/12.5

07-LA-91-17.8/18.8

07-LA-91-15.4/20.5

07-LA-101-2.6/2.6

07-LA-101-14.4/0

07-LA-101-16.9/16.9

07-LA-103-.1/.9

07-LA-103-1.8/2.3

07-LA-105-5.7/5.7

07-LA-105-.7/.9

07-LA-105-4.1/4.1

07-LA-105-8.4/15.8

07-LA-110-10.3/23.8

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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Statement of Ongoing Contracts - Index



07-3Y2104

07-4L9604

07-4L7904

07-243504

07-4L9504

07-2Y5904

07-3Y2804

07-188504

07-182704

07-182604

07-2Y8504

07-3Y4904

07-239614

07-127214

07-127234

07-4S2704

07-3Y2704

07-228104

07-231404

07-242704

07-243304

07-4S9004

Contract

07-LA-110-11.5/14.2

07-LA-110-21.4/23.6

07-LA-110-22.5/23.8

07-LA-110-24.5/25.5

07-LA-110-.9/21.5

07-LA-118-2.4/5.9

07-LA-126-/5.6

07-LA-134-1.9/2.3

07-LA-134-5.9/8.6

07-LA-134-11.5/13

07-LA-134-/1

07-LA-138-43.4/46.7

07-LA-138-47.8/49

07-LA-138-51.9/52.5

07-LA-138-56.2/57.2

07-LA-138-60.0/60.4

07-LA-138-69.3/75

07-LA-210-29.5/30.7

07-LA-210-40.6/42.1

07-LA-210-48.9/49.3

07-LA-210-/44

07-LA-210-19.8/23.3

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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07-4L9904

07-129934

07-172174

07-1264F4

07-3Y3904

07-4S6704

07-3Y4304

07-4S2104

07-4S7904

07-3Y2604

07-1178U4

07-2X3504

07-218304

07-244404

07-243604

07-2Y7304

07-2Y7404

07-3Y2404

07-183114

07-259904

07-2Y4804

07-4S9904

Contract

07-LA-210-32.8/46.3

07-LA-210-33.3/46.8

07-LA-210-46.2/49.3

07-LA-210-49.3/52.1

07-LA-210-/6

07-LA-213-.3/1

07-LA-213-3.4/8

07-LA-213-5.7/5.7

07-LA-213-7.9/0

07-LA-405-13.3/14.7

07-LA-405-25.9/29.5

07-LA-405-39.0/39

07-LA-405-40.1/46.2

07-LA-405-/12.6

07-LA-405-/48.6

07-LA-605-.3/9.9

07-LA-605-11.2/25.8

07-LA-605-15.6/25.1

07-LA-710-9.4/18.4

07-LA-710-16.1/18.4

07-LA-710-18.2/26.5

07-LA-710-21.9/21.9

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19
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07-201604

07-3Y4804

07-2Y8104

07-1X8904

07-115454

07-4K6304

07-3Y0804

07-3Y0704

07-3Y1304

07-2Y6404

07-3Y0904

07-4M5604

07-2Y6304

07-234204

07-4E1704

07-246904

07-223804

07-1X3104

07-116794

07-1P3804

07-1X8704

07-1189A4

Contract

07-LA-5707-/0

07-VEN-1-9.8/14.2

07-VEN-1-12.8/21.5

07-VEN-23-20.7/21.1

07-VEN-23-3.5/11.4

07-VEN-33-7.8/8

07-VEN-33-16.3/22.1

07-VEN-33-24.8/26.9

07-VEN-33-32.5/48.4

07-VEN-33-42.0/48.5

07-VEN-33-52.4/57.3

07-VEN-33-/31

07-VEN-34-13.6/17.6

07-VEN-101-22.0/23.7

07-VEN-101-30.9/0

07-VEN-118-32.0/33

07-VEN-118-32.0/32.5

07-VEN-118-21.8/21.8

07-VEN-118-18.2/32.6

07-VEN-118-18.4/0

07-VEN-126-19.2/34

07-VEN-150-9.6/9.6

Cnty Rt Pm

19

19

19

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22
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07-1189G4

07-4L4304

07-1189F4

Contract

07-VEN-150-18.8/18.8

07-VEN-150-20.5/31

07-VEN-150-28.5/28.5

Cnty Rt Pm

23

23

23

Page
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07

District

 $4,127,960

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

07District

 $1,241,136,474  $731,128,153

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $114,907,246

 $401,861,859

 $30,689,887

 $287,211,637

 $133,650,009

 $272,815,835

 Bid + CCO

 $102,732,505

 $310,604,834

 $22,366,872

 $179,994,963

 $4,057,586

 $111,371,393

 Work Comp

District Total:

Work completed this Period:  $4,127,960

-I-

-F-

-S-

-SH-

-ER-


	07

